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Timeline for potential Stage 1 NoName Group water supply measures

Permitting construction

ISD? 1-3 years 1 year

JPOD 0-1 year none

DMC/CA Intertie 0-1 year 1 year

Madera Ranch GW 2-4 years 1 ye~tr

Small Shasta expan.2-4 years 2 years

Kern WB 0-1 year 0-1 year (need to add e~traction wells)

Semitropic expan. 0-1 year 0-1 year (may need minor conveyance and
extraction wells)

Exchanges, resched., I-2 years 0-I year (may need minor convey.
conjunctive use, etc..) improvements)

In-Delta storage I-2 years 2 years

Purchases (long-term) 2-4 year 1-2 years (may aced minor convey.
improvements)

Purchases (short-term) 0-1 year none
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